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‘-h The Current SOV T Process

Test event isfinal step for new installation

= Purpose and scopeisto install and demonstrate system
capabilities

= 1shot 1Kkill approach (singleinstallation expected)

= All futuretesting evolutions are dependent on SOVT
acceptance
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‘.i |ssues & Concerns

Thelack of an intermediate level of interoperability
testing

= Individual systems SOVT does not assess
Integration/inter oper ability

= High rate of system deficienciesidentified

= System unavailable duringtraining & operational events

= Command resour ce conflict

= Warfighter paysin loss of system capabilities

= Sponsor cost impacted



s e Ydohd

logies, Inc.,
L ¥ il BIFLST

‘.i Concept

= EndtoEnd (E2E) SOVT

End to End SOVT includes high level testing of legacy system
More granular testing of newly installed systems

Test team consist of SMEs (Subject Matter Experts), Systems
Sponsor, Maintenance & Training Agencies, and Warfighter

| nter oper ability testing
Systems familiarity & training
Scalable to fit Command requirements/configurations

Successis based on interaction between all agencies previously
mentioned above
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‘.i Recommendations

|nstitute inter oper ability testing during SOVT process
= Systemsmetricsto be collected
= Providemetricsfor analysisof future SOVT test

s Usedata collected to better ascertain installation
concerns

= Data provided for the sponsor’s|V&V processprior to
field testing

= Finally, datawill help support future R& D effortson
C4l capability



‘.i Summary

= Implementing a SOVT processthat conducts
testing of the entire C4l suite will:

= Insurenew system installation has not effected
legacy systems

= Proveall systemsin the C4l suite are operational

= Decreasethe number of STRs (Software Trouble
Reports) generated and system down time

= Provide system operatorsand administratorstime
to become familiar with system



